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PSAP Request Proj./Actual Phase | Request Proj./Actual | Phase Deployment
Date Phase || Phasel* Solution Date Phase Il | Phase ll* [ Solution Status
Bedford (City of) 06/00 Horizon/nTelos Area
Charlottesville (City of) 02/00 6/26/2001 Horizon/nTelos Area
Montgomery (County of) 03/01 Horizon/nTelos Area
Orange (County of) 01/01 Horizon/nTelos Area
Pittsylvania (County of) 05/00 Horizon/nTelos Area
Roanoke (City of) 01/01 Horizon/nTelos Area
Roanoke (County of) 02/01 Horizon/nTelos Area
Rockbridge (County of) 06/00 Horizon/nTelos Area
Salem (City of) 11/00 Horizon/nTelos Area
Danville (City of) 02/01 03/01 Horizon/nTelos Area - Implemented
Chesapeake (County of) 06/99 09/00 NCAS - SCC 3/28/2001 Implemented
Chesterfield (County of) 06/99 06/00 NCAS - SCC 2/8/2001 Implemented
Henrico (County of) 06/99 06/00 NCAS - SCC Implemented
Newport News (City of) 03/00 %?é//%(i NG ACSASS cC 3/27/2001 Implemented
Powhatan (County of) 06/99 07/00 NCAS - SCC Implemented
Richmond (City of) 06/99 07/00 NCAS - SCC Implemented
Virginia Beach (City of) 06/99 %i//%(i NG ACSASS cC 3/13/2001 Implemented
York (County of) 06/99 %?é//%% NG ACSASS cC 3/14/2001 Implemented
. 03/00; CAS; Implemented CAS.
Hampton (City of) 06/99 06/00 NCAs - scc | 3/21/2001 Ready to test NCAS.
03/00; CAS; Implemented CAS.
Norfolk (County of) 06/99 07/01 NCAS - SCC 4/1/2001 Ready to test NCAS.
. 03/00; CAS; Implemented CAS.
Portsmouth (City of) 06/99 07/0172 | NcAs-scc | 3/20/2001 Ready to test NCAS.
03/00; CAS; Implemented CAS.
Suffolk (County of) 06/99 07/01 NCAS - SCC 3/26/2001 Ready to test NCAS.
Alexandria (City of) 04/99 6/1/2001 Ready to Test. Lucent Issues.
Arlington (County of) 04/99 Ready to Test. Lucent Issues.
Fairfax (County of) 04/99 Ready to Test. Lucent Issues.
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Clarke (County of)

11/99

5/22/2001

Shentel Area - Wating for Net Recs
(towers re-homed).
Lucent Issues.

Frederick (County of)

11/99

Shentel Area - Wating for Net Recs
(towers re-homed).
Lucent Issues.

Fredericksburg (City of)

11/99

Shentel Area - Wating for Net Recs
(towers re-homed).
Lucent Issues.

Harrisonburg (City of)

06/99

Shentel Area - Wating for Net Recs
(towers re-homed).
Lucent Issues.

Rockingham County

06/99

Shentel Area - Wating for Net Recs
(towers re-homed).
Lucent Issues.

Winchester (City of)

11/99

Shentel Area - Wating for Net Recs
(towers re-homed).
Lucent Issues.

Culpepper (County of)

11/99

Wating for Call Routing / Net Recs
to order trunks.

James City (County of)

11/00

4/4/2001

Wating for Call Routing / Net Recs
to order trunks.

Spotsylvania (County of)

11/99

Wating for Call Routing / Net Recs
to order trunks.

Williamsburg (City of)

12/00

Wating for Call Routing / Net Recs
to order trunks.

Louisa (County of)

11/99

Wating for Call Routing / Net Recs
to order trunks.
Lucent Issues.

Hanover (County of)

11/00

Wating for Call Routing. Trunks
installed from collective request for
E9-1-1.

Loudon (County of)

04/99

Wating for new Net Recs (towers re-
homed).
Lucent Issues.

Prince William (County of)

04/99

Wating for new Net Recs (towers re-
homed).
Lucent Issues.

Warrenton-Fauquier (County of)

07/00

Wating for new Net Recs (towers re-
homed).
Lucent Issues.

Currently On-hold Status

Isle of Wright (County of)

11/00

CPE not ready
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Shenandoah (County of) 06/99 CPE not ready

Caroline (County of) 01/01 No request_ yet
Reuting-&NetRees:

Goochland (County of) No request_ yet
Reuting-&NetRees:

Westmoreland (County of) 12/00 No Sprint PCS Cell Sites in this

County




